WDTB Training Delivery Schedule FY10

Training Deliverable

Audience

Implementation Dates

Delivery
Method

LMS Search
Keywords

As of Oct. 5, 2009
Schedule Subject to Change

WBT, ILT,
DLOC: Distance Learning Operations Interns Sept '09 - Mar '10 WES’ 100 hrs DLOC FY11 enroliment begins in Aug '10
Course Residence
Workshops
AICEEEH LA 3 Separate Development Plans (Full
AWOC Winter Weather Track Winter Wx Warning Sept ‘09 — April ‘10 |WBT, E, WES| 20-25 hrs | AWOC Winter par b ’
P Platinum, and Road Weather)
Responsibilities
NWS Forecasters - .
VCP Training who use VCPs; Sept '09 WBT, job aids 1hr VCP Training 2RI, d§C|S|on gld 120l GU R,
. - 88D SA display with Google Earth
Electronic technicians
. . Forecasters who work
User Needs TO Mitigate Societal with ground Oct. '09 - April '10 WBT 2 hrs Winter IC 3 5 lessons: 1 Development Plan
Impacts: Road Weather ;
tranportation partners
Forecasters with no
Dual-Pol Primer backgroun dwith Dual- Oct '09 WES 15-7hrs dual-pol 14 short job sheets using the WES
Pol Radar
Forecasters with
AWIPS-1 Warning Related Delta Warning Nov '09; Jan '10 WBT 5hr 0B9.2, OB9.3 New Default color table module
Responsibilities
Forecasters who use
AWIPS-I Hydro Software Update FFMP for flash flood Nov '09; Jan '10 WBT Shr 0B9.2, 0B9.3 Hydro apps
decision making
Forecasters with WBT ILT
AWOC Core Track Warning Feb ‘10 — Dec ‘10 o 10 hrs AWOC Core No Pre-requisites
L assignments
Responsibilities
Forecasters with WBT ILT DLOC Pre-requisite, includes new QLCS
AWOC Severe Track Warning Feb ‘10 — Sept ‘09 WES (f’ull si’m) 14-18 hrs | AWOC Severe modules, and new QLCS WES

Responsibilities

simulation




Forecasters who

DLAC Il Aviation Simulations July '10 WES 4 hrs DLAC 2 Module 5 simulations
prepare TAFs
NWP Simulations All Forecasters Jan '10 . WE.S 6-7 hrs - Supports multl—phasgd new COMET
simulations NWP Course: 6-7 simulations total
WCMs/SCHs; NWS Presentation Outreach materials for WCMs/SCHs
Dual-Pol Education and Outreach Partners who use Jan '10; June '10 ) 1-2 hrs - avail Jan '10; On-line training for NWS
files, WBT . )
radar data Partners avail June '10
Forecasters with . .
Tornado aqd Severe Thur?derstorm Warning Feb '10 WBT 1-2 hrs SBW3 Addresses Polygon |s§ues and wording
Warning Best Practices oo of Warnings
Responsibilities
OT&E Feb '10: Variance Training (warning diffs from
AWIPS Migration Variance All AWIPS 2 Users Overational Jul ’,10 WBT, WES 2-4 hrs - AWIPS 1), Enhancements from OB9.3.
P y Avail one month prior to AWIPS2 (FY11)
AWIPS focal points OT&E Feb '10 - Covers how to customize warning-
AWIPS Migration Focal Point Training | and ITOs from OT&E Overational Jul ’,10 WBT, WES 4-8 hrs - related components of AWIPS Migration.
Sites P y Avail one prior to AWIPS 2 (FY11)
Functional diffs btwn WES and WES-2,
. . . OT&E Feb '10; user interface changes, case converter,
Introduction to WES-2 Bridge WES Focal Points, Operational July '10 WBT, WES-2 1hr - how to create new cases and WESSL-2
scripts
Beta Sites/Backups . .
. . Forecasters who use . WBT, ILT, 25 min modules, WES exercises, Job
Dual-Pol Operations Course: Part 1 the WSR-88D Apr '10; lCitohers Aug WES 6-8 hrs aids
Outcomes captured from 2010 workshop
Using the Integrated Warning Team NWS Forecasters and Aug '10 WBT from live 1-2 hrs ) in NC into eo!ucanon & 'outreach'DL
Users scenario module. Portions to be included into

AWOC core.




Wind Farms, the WSR-88D, and

All NWS Forecasters

Recognition of wind turbine

Coexistence and HMTs Aug '10 WBT <1hr contamination on radar products
. . Forecasters with Training on basic capabilities of the new
Introduction to the Next Generation Warning Sept '10 WBT, WES-2 3-5 hrs tool that will incoporate WarnGen, GHG,

Warning Tool (NGWT)

Responsibilities

and RiverPro

Training Available

Training Under
Development

DL = Distance Learning Module

WBT= Web Based Training
ILT = Instructor-Led Training (Gotomeeting, Visitview, etc.)
E= Enrollments, WES = Weather Event Simulator
- =To Be Determined




