
As of Dec.10, 2009
Schedule Subject to Change

Training Deliverable Audience Implementation Dates Delivery 
Method Length LMS Search 

Keywords Notes

DLOC: Distance Learning Operations 
Course Interns Sept '09 - Mar '10

WBT, ILT, 
WES, 

Residence 
Workshops

100 hrs DLOC FY11 enrollment begins in Aug '10

AWOC Winter Weather Track
Forecasters with 

Winter Wx Warning 
Responsibilities

Sept ‘09 – April ‘10 WBT, E, WES 20-25 hrs AWOC Winter 3 Separate Development Plans (Full, 
Platinum, and Road Weather)

VCP Training
NWS Forecasters 
who use VCPs; 

Electronic technicians
Sept '09 WBT, job aids 1 hr VCP Training 2 modules, decision aid tool, and a WSR-

88D SA display with Google Earth 

User Needs To Mitigate Societal 
Impacts: Road Weather

Forecasters who work 
with ground 

tranportation partners
Oct. '09 - April '10 WBT 2 hrs Winter IC 3 5 lessons: 1 Development Plan  

Dual-Pol Primer
Forecasters with no 

background with Dual-
Pol Radar

Oct '09 WES 1.5 - 7 hrs dual-pol 14 short job sheets using the WES

WDTB Training Delivery Schedule FY10

Pol Radar

Tornado and Severe Thunderstorm 
Warning Best Practices

Forecasters with 
Warning 

Responsibilities
Jan '10 - Mar '10 WBT 1-2 hrs SBW3 Addresses storm-based warning issues 

and enhanced wording in warning text

AWIPS-I Warning Related Delta 
Forecasters with 

Warning 
Responsibilities

Jan '10 WBT .5 hr OB9.2 New Default color table module

AWIPS-1 Hydro Software Update 
Forecasters who use 
FFMP for flash flood 

decision making
TBD WBT .5 hr ‐

Moved to AWIPS Variance training.  
FFMP changes in OB9.3 that have been 

pushed into AWIPS Migration. 

AWOC Core Track
Forecasters with 

Warning 
Responsibilities

Feb ‘10 – Dec ‘10 WBT, ILT, 
assignments 10 hrs AWOC Core No Pre-requisites

AWOC Severe Track
Forecasters with 

Warning 
Responsibilities

Mar ‘10 – Sept '10 WBT, ILT, 
WES (full sim) 14-18 hrs AWOC Severe DLOC Pre-requisite, includes new QLCS 

modules, and new WES simulation



Dual-Pol Education and Outreach
WCMs/SCHs; NWS 
Partners who use 

radar data
Jan '10; June '10; Aug '10 Presentation 

files, WBT 1-2 hrs -

Outreach materials for WCMs/SCHs 
avail Jan '10; Beta sites/Backups  
Training June '10. NWS Partners 

Training avail Aug '10.

AWIPS Migration Variance All AWIPS 2 Users
Beta release 1 month prior 

to Field OT&E ~Aug '10; 
Operational ~Dec '10

WBT, WES-2 2-4 hrs -
Variance Training (warning diffs from 

AWIPS1), Enhancements from OB9.3. 
Avail one month prior to AWIPS2

AWIPS Migration Focal Point Training
AWIPS focal points 

and ITOs from OT&E 
Sites

Beta release 1 month prior 
to Field OT&E ~Aug '10; 

Operational ~Dec '10
WBT, WES-2 4-8 hrs -

Covers how to customize warning-
related components of AWIPS Migration. 

Avail one prior to AWIPS 2 (FY11)

Introduction to WES-2 Bridge
AWIPS focal points 

and ITOs from OT&E 
Sites 

Field OT&E Aug-Sep '10 ; 
Operational Feb '10

WBT, WES-2, 
live sessions 1 hr -

Functional diffs btwn WES and WES-2, 
user interface changes, case converter, 
how to create new cases and WESSL-2 

scripts

NWP Simulations All Forecasters April '10 WES 
simulations 6-7 hrs - Supports multi-phased new COMET 

NWP Course: 6-7 simulations total

Dual Pol Operations Course: Part 1 Forecasters who use Beta Sites/Backups        WBT, ILT, 6 8 hrs 25 min modules, WES exercises, Job Dual-Pol Operations Course: Part 1 the WSR-88D
p

Apr '10; Others Aug '10
, ,

WES 6-8 hrs - , ,
aids

DLAC II Aviation Simulations Forecasters who 
prepare TAFs July '10 WES 4 hrs DLAC 2 Module 5 simulations

Using the Integrated Warning Team NWS Forecasters and 
Users Aug '10 WBT from live 

scenario 1-2 hrs -

Outcomes captured from 2010 workshop 
in NC into education & outreach DL 
module. Portions to be included into 

AWOC core.

Wind Farms, the WSR-88D, and 
Coexistence

All NWS Forecasters 
and HMTs Aug '10 WBT < 1 hr - Recognition of wind turbine 

contamination on radar products



Introduction to the Next Generation 
Warning Tool (NGWT)

Forecasters with 
Warning 

Responsibilities
FY11 WBT, WES-2 3-5 hrs -

Training on basic capabilities of the new 
tool that will incoporate WarnGen, GHG, 

and RiverPro

Training Under
Development

DL = Distance Learning Module 
WBT= Web Based Training 

ILT = Instructor‐Led Training  (Gotomeeting, Visitview, etc.)
E= Enrollments,   WES = Weather Event Simulator

‐  = To Be Determined

Training Available


