
RACC Meeting Minutes No. 261   (November 18, 2009) 
 
 
1.  Purpose: A regularly scheduled meeting of the RACC was held from 2:00 p.m. to 3:00 p.m. 
EST in Room 3246 on Wednesday, November 18, 2009, to discuss and address national and 
regional AWIPS issues, problems and concerns. 
 
2.  Regions In Attendance: The following regions (and other NWS organizations outside of 
Silver Spring) participated in the conference call: ERH: Joshua Watson;  SRH: (did not call in); 
 WRH: Mark Mollner;  CRH: Bill Gery, Greg Noonan;  ARH: Joe Rubel;  PRH: Vuong Tang;  
GSD: (did not call in);  NCEP: (did not call in);  NWSTC: Randy Schupbach, Wes Craven;  
Warning Decision Training Branch: Darrel Kingfield;  NRC: Heiko Crowe;  Forecast 
Decision Training Branch: (did not call in); 
 
3.  Discussion Items: The following topics were discussed/briefed at the meeting: 
 
a.  Status of OB9.2 and OB9.2.1:   
 
  OB9.2:  Raytheon has been busy with WarnGen testing and regression testing on their test 
systems.  They completed testing the fix for DR 21005 (the ETN reset problem).  While testing 
DR 21019 (“Segmented products can be created w/out CAN on 2nd issuance”), a minor problem 
occurred this past Monday and generated a new DR 21024 (WarnGen crashes when followup is 
selected without clicking UPDATE LIST).  This new DR will be checked in this morning.  One 
more DR came out of the tropical storm Ida landfall last week.  It is DR 21021 (the HLS 
formatter problem) and will be a separate component after the readiness review.  We will get the 
code from GSD in late December and test it and then figure out how to deliver it to the field.  
The readiness review is tentatively scheduled for December 3 and deployment could begin in 
mid December for one week before the Christmas moratorium.   
 
Also, we are looking for site PQR to be the last beta site on either November 30 or December 1. 
 
  OB9.2.1:  This series of software releases is planned to allow high priority DRs to be 
implemented prior to the release of the AWIPS Migration software.  It currently contains a 
WarnGen DR 20933.  The code for this catastrophic release is available for check in.  Once the 
OB9.2 release has been finalized, the workset can be cut and the release activities will proceed.  
We plan on having this install as a post install step to the OB9.2 release implemented by the 
NCF. 
 
 
b.  Focal Point/Participants Reports, Problems and Concerns: 
 
  Sanford Garrard:  There are 11 sites that have not yet scheduled the LDAD firewall refresh.  
We will like to remind the regions to get the remaining sites on the Oracle calendar. 
 
 Alaska Region:  Joe Rubel is working with their local applications development team to ensure 
they get their TRAC tickets accepted for the migration effort to meet the November 30 deadline. 



 Joe is also working on slice 6 of the TO11 installs in his area.   
 
 Central Region:  We are deep into the FIT training.  Yesterday we opened up over a hundred 
TTRs.  Things are generally going well. 
 
 Eastern Region:  What is the status on the Xyplex replacement?  Sanford Garrard responded that 
the fax modem issue has been resolved.  The OT&E will resume the week of December 7 at Ft. 
Worth with Mary Buckingham, Harry Tran, and Jim Lane attending from WSH.  Deployment 
should begin sometime in mid February. 
 
 Pacific Region:  nothing significant to report. 
 
 Western Region:  nothing significant to report. 
 
 NWSTC:  nothing significant to report. 
 
 Warning Decision Training Branch:  We received the most recent set of deltas for OB9.2 from 
Sanford Garrard.  We have implemented them into the WES.   
 
 NRC:  nothing significant to report. 
 
 
The next RACC is scheduled for Wednesday, December 2, 2009.  If you know of any 
agenda items you wish to be discussed at this RACC, please e-mail them to Jim Stenpeck 
and cc Frank Lucadamo.  This is to ensure that all of the appropriate WSH personnel 
attend this RACC to address your issues. 
 
 


